SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:49PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 649 Const Calendar Day: 100 Date: 12-Sep-2012 Wednesday 04-0120F4

] ) 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  06:00 pm Break: 00:30 Over Time:  03:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1. Step 2 Add & Adjust Load
transfer on the South side & main spans . They started at 7:00 AM.

[]

Hayes , Jose , & Rene had to work on the South side span . They started on Phase 1 . Step 2 - C ADD
at PP # 22 at 7:10 AM. Hayes had to operate the pump . Jose , & Rene had to work on the platform
measuring the strokes , lifting the jacks , & locking the nuts .

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes , slide the rods , & lock the nuts . Crews were done on Step
2-Cat7:25AM.

After that , crews had to work on Step 2 - C ADD at PP # 38 & 52 . They were doe at 8:10 AM.

Then , crews had to work on Step 2 - D ADD . They had to work at PP # 14 , 22 , 38, & 52 . They started
at 8:30 AM. Crews were done at 9:50 AM.

They started on Step 2 - E ADD at 9:55 AM. Crews had to work at PP # 14 , 22,38, & 52 . Crews
were done at 11:30 AM.

In the afternoon , crews had to work Step 2 - A ADJ . They started at 11:35 AM. Crews had to work at
PP #14,18,22,26,34,38,50,52,58,62, & 74 . They were done at 4:00 PM.

Then , crews had to work on Step 2 - D ADJ . They had to work at PP # 14 , 22,38, & 52 . They
started on Step 2 - B ADJ at 4:15 PM. Crews had to work at PP # 14 ,18,34,38,50, & 58. They were
done at 5:10 PM. Crews had to wrap up they left at 5:15 PM.

IN Step 2 - A ADJ crews had to combined A & B numbers because one of the numbers was less than
10 mm. When crews had to work on Step 2 - B ADJ # 22 & 26 were skipped .

Laraine & | had to work on the check list for the load transfer pressure & remaining jacking length for
today 's work .

In the office , | had to work on my report . | was done at 6:00 PM.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 []
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 []
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 []
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